
ORIGINAL CURRENT PRIOR YEARS ACTUAL TOTAL
SPLOST - Commencing 2009 ESTIMATED COSTS ESTIMATED COSTS (As of 11/30/15)

Referendum Section 3i Projects: $13,024,000 $5,143,405 $3,460,242 $235,260 $3,695,502
3.i.1 Public Facilities $1,105,460 $0 $1,105,460
3.i.2 Infrastructure $529,612 $529,612
3.i.3 Administrative Projects $111,035 $0 $111,035
3.i.4 Cultural Projects $293,120 $14,385 $307,505
3.i.5 Parks and Recreation $181,653 $68,926 $250,579
3.i.6 Public Safety $1,239,362 $151,949 $1,391,311

Referendum Section 3ii Projects: $6,216,000 $4,107,054 $2,838,815 $1,224,117 $4,062,932
3.ii.1 Roads and Bridges

Bond Debt Service $3,257,563 $3,257,563 $0 $3,257,563

City of Cleveland $3,380,000 $2,197,355 $2,197,355 $0 $2,197,355
City of Helen $3,380,000 $2,197,355 $2,197,355 $0 $2,197,355

Total 2008 SPLOST: $26,000,000 $16,902,732 $13,951,330 $1,459,377 $15,410,707

*All Projects are fully funded and on schedule at this time

* Current estimated costs on 2009 SPLOST are also based on estimated program projections of actual sales tax receipts.

EXPENDITURES

* The estimated completion of the 2009 SPLOST Program is November 2016
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* Estimated Costs represents the portion of these projects to be funded with SPLOST. Actual costs that are in excess of these amounts have been financed through alternative

funds.


